
 
Merritt Island National Wildlife Refuge 

Comprehensive Conservation Plan - Updated Schedule 
 

 Planning Phase Estimated Dates 
(dates are subject to change) 

 Conduct Preplaning Summer 2001 - September 2002 
 Initiate Public Scoping (Open House) September 21, 2002 
 Conduct Public Scoping September 2002 - November 2002 
 Conduct Intergovernmental Scoping September 2002 - August 2003 
 Prepare Draft CCP August 2003 - February 2006 
 Conduct Internal Review Now 

 Request Public Review & Comment ~November 2006 - January 2007 
 Develop Final CCP ~February 2007 
 Sign Finding of No Significant Impact ~February 2007 
 Begin Implementation ~March 2007 
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